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ESTIMATE RUN 07/26/2021

ESTIMATE SUMMARY 11:27:25

CONTID: C21854         ESTIMATE NO: 0001 PROG 2005

PCN: 21854-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

385D PHILLIPS/YUMA COUNTY LINE SOUTH PERCENT TIME:

PROJECT NO: NHPP3852-019                  

385D PHILLIPS/YUMA COUNTY LINE SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: YUMA

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING

220 EDWARDS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

STERLING CO 80751     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,408,556.31 PARTICIPATING $ $ 207,319.82

AWARD PROJECT AMT: 5,995,456.29 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,219.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.47

WORK DAYS

WORK DAYS

3.24%

6,201,236.49

207,319.82

207,319.82

201,100.23

$

$

$

$

207,319.82

0.00

207,319.82

0.00

207,319.82

-6,219.59

0.00

201,100.23

0.00

AMOUNT DUE 201,100.23 201,100.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 201,100.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PHILLIPS

  

14.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/01/2021

07/01/2021

07/24/2021

04/15/2021

04/28/2021

05/21/2021

07/01/2021
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PCN: 21854-BID    ESTIMATE RUN 07/26/2021

PROJECT: NHPP3852-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.800

201-00000  
 

24,000.000.800

24,000.00

1.000

L S 

30,000.00000

0010 Removal of Pipe 0.000

234.000

202-00035  
 

11,232.00234.000

11,232.00

234.000

LF  

48.00000

0015 *Removal of Asphalt Mat 0.000

9,864.000

202-00220  
 

29,592.009,864.000

29,592.00

16,150.000

SY  

3.00000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

79,426.000

SY  

1.85000

0025 *Removal of Ground Sign 0.000

6.000

202-00810  
 

900.006.000

900.00

17.000

EACH

150.00000

0030 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0035 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

13,478.000

CY  

4.55000

0040 Embankment Material (Complete In Place) (R40) 0.000

0.000

203-00066  
 

0.000.000

0.00

9,375.000

CY  

37.00000

0045 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

10.000

CY  

65.00000

0050 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

1.000

L S 

3,000.00000

0055 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

13,212.000

CY  

2.50000
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PCN: 21854-BID    ESTIMATE RUN 07/26/2021

PROJECT: NHPP3852-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 0.000

173.000

208-00002  
 

951.50173.000

951.50

500.000

LF  

5.50000

0065 *Vehicle Tracking Pad 0.000

1.000

208-00070  
 

2,622.501.000

2,622.50

4.000

EACH

2,622.50000

0070 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

96.00000

0075 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

60.000

HOUR

150.00000

0080 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

230.00000

0085 *Pre-fabricated Concrete Washout Structure (Type 2) 0.000

0.000

208-00146  
 

0.000.000

0.00

2.000

EACH

1,150.00000

0087 Erosion Control Management July MCR 0.000

1.000

208-00207  
 

375.001.000

375.00

1.000

DAY 

375.00000

0090 Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

1.000

EACH

600.00000

0095 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

375.00000

0100 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

7,380.000

LB  

0.60000

0105 *Compost (Mechanically Applied) 0.000

0.000

212-00701  
 

0.000.000

0.00

1,599.000

CY  

30.77000
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PCN: 21854-BID    ESTIMATE RUN 07/26/2021

PROJECT: NHPP3852-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

4,920.000

LB  

0.77000

0115 *Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

197.000

LB  

16.00000

0120 *Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

24.600

ACRE

646.15000

0125 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

24.400

ACRE

646.15000

0130 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,880.000

LB  

2.15000

0135 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,129.000

SY  

2.67000

0140 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

9,785.000

CY  

70.60000

0145 Hot Mix Asphalt (Patching) (Asphalt) 0.000

32.980

403-00720  
 

4,452.3032.980

4,452.30

200.000

TON 

135.00000

0150 Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

0.000.000

0.00

22,720.000

TON 

87.50000

0155 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

16,254.000

TON 

93.75000

0160 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

24.000

CY  

140.55000
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PCN: 21854-BID    ESTIMATE RUN 07/26/2021

PROJECT: NHPP3852-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Delineator (Drivable)(Type I) 0.000

0.000

612-00111  
 

0.000.000

0.00

208.000

EACH

122.35000

0170 *Delineator (Drivable)(Type III) 0.000

0.000

612-00113  
 

0.000.000

0.00

8.000

EACH

125.00000

0175 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

79.000

SF  

27.50000

0180 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

85.000

SF  

36.50000

0185 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

8.000

EACH

275.00000

0190 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

9.000

EACH

450.00000

0195 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

83,152.000

LF  

0.12000

0196 12 In Drainage Pipe (CL 0) (CIP) JULY MCR 0.000

100.000

624-20013  
 

8,000.00100.000

8,000.00

100.000

LF  

80.00000

0200 18 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

116.000

624-20019  
 

12,180.00116.000

12,180.00

116.000

LF  

105.00000

0205 30 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

112.000

624-20031  
 

11,760.00112.000

11,760.00

112.000

LF  

105.00000

0210 *Construction Surveying 0.000

0.166

625-00000  
 

4,316.000.166

4,316.00

1.000

L S 

26,000.00000
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PCN: 21854-BID    ESTIMATE RUN 07/26/2021

PROJECT: NHPP3852-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

305,000.00000

0220 *Public Information Management (Tier IV) 0.000

30.000

626-01114  
 

1,500.0030.000

1,500.00

100.000

DAY 

50.00000

0225 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

473.000

GAL 

115.00000

0230 *Pavement Marking Paint (Waterborne) 0.000

125.000

627-00011  
 

7,576.25125.000

7,576.25

1,149.000

GAL 

60.61000

0235 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

4.000

EACH

750.00000

0240 *Flagging 0.000

293.000

630-00000  
 

9,619.19293.000

9,619.19

4,000.000

HOUR

32.83000

0245 *Pilot Car Operation 0.000

38.500

630-00001  
 

2,527.9138.500

2,527.91

850.000

HOUR

65.66000

0250 *Traffic Control Inspection 0.000

5.000

630-00007  
 

1,515.155.000

1,515.15

45.000

DAY 

303.03000

0255 *Traffic Control Management 0.000

14.000

630-00012  
 

15,555.5414.000

15,555.54

90.000

DAY 

1,111.11000

0260 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

1,363.641.000

1,363.64

2.000

EACH

1,363.64000

0265 *Construction Traffic Sign (Panel Size A) 0.000

9.500

630-80341  
 

767.709.500

767.70

26.000

EACH

80.81000
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PCN: 21854-BID    ESTIMATE RUN 07/26/2021

PROJECT: NHPP3852-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Construction Traffic Sign (Panel Size B) 0.000

11.500

630-80342  
 

1,045.4611.500

1,045.47

64.000

EACH

90.91000

0275 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

4,545.461.000

4,545.46

2.000

EACH

4,545.46000

0280 *Drum Channelizing Device 0.000

14.000

630-80360  
 

565.6014.000

565.60

260.000

EACH

40.40000

0285 *Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

300.000

LF  

45.45000

0290 *Traffic Cone 0.000

147.000

630-80380  
 

1,856.61147.000

1,856.61

350.000

EACH

12.63000

0295 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

3.000

DAY 

500.00000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0305 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0315 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0320 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 21854-BID    ESTIMATE RUN 07/26/2021

PROJECT: NHPP3852-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:27:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0330 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 158,819.82158,819.826,360,056.31CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 Field Office (Class 2) 0.000

1.000

620-00002  
 

26,000.001.000

26,000.00

1.000

EACH

26,000.00000

0345 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

20,000.001.000

20,000.00

1.000

EACH

20,000.00000

0350 Sanitary Facility 0.000

1.000

620-00020  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

CAT 48,500.0048,500.0048,500.00CURRENT AMT0400 $ $ $

$ 207,319.82207,319.82$6,408,556.31$CURRENT AMTPROJECT TOTAL


